



SEPTEMBER 2023 MANAGER'S REPORT

- 1. Bi-Plane Hangar** – We are awaiting approval of equipment height from the FAA, at which point Boss will establish a timeline for project start.
- 2. PAPI project** – PAPI units have shipped and will be re-installed in the coming weeks. The PCL will need re-configuring.
- 3. Wetland Maintenance** – We will conduct a monitoring walkthrough of the wetland areas with Wetland Resources in early October.
- 4. Westside Development** – The Floodplain Analysis report is still in the review phase between the FAA and NV5, Westside Development studies can begin once this report is finalized.
- 5. Federal Audit** – We are working closely with the State Auditor's Office on the 2022 Federal Audit. A report will be available once complete.
- 6. Fuel Dispenser** – MTM is currently working on compiling information on cost of installation of a new system/decommissioning the old system vs. continuing to repair the current system.
- 7. DBE** – Our Disadvantaged Business Enterprise Program has been updated, and our goal methodology meeting was held. These have been submitted to Civil Rights.
- 8. Noise Abatement Update** – The Noise Abatement Committee held a successful community conversation event to focus on current noise abatement issues. We continue working toward updating the noise abatement procedures.

