



NOVEMBER 2023 MANAGER'S REPORT

- 1. Bi-Plane Hangar** – Boss Construction has begun the project with utility locates. Electrical work is in process. Equipment will begin mobilization this week, with removal to begin next week.
- 2. PAPI project** – PAPI units have been reinstalled. We are awaiting a date on FAA flight check.
- 3. Westside Development** – The Floodplain Analysis report is in the final review phases between the FAA and NV5; Westside Development studies can begin once this report is finalized.
- 4. Federal Audit** – We continue working with the State Auditor's Office on the 2022 Federal Audit. A report will be available once complete.
- 5. Fuel Dispenser** – We are awaiting additional quotes from Mascott on options for a used facility, as well as estimates for repair of the current system.
- 6. Noise Abatement Update** – The Noise Abatement brochure is in the final draft process and will be available at the December meeting.
- 7. EV Charging Grant** – Washington State Department of Commerce is in the final stages of application review; we are still awaiting award announcements.
- 8. Fuel Tracking** – the fuel level is currently at 7,300 gallons. Samples from the filter, nozzle, and bottom of the tank look good with no condensation or debris.

