

**Orcas Island Master Plan Update Meeting - DOWL Agenda
3:00pm - Monday, January 18th, 2021 – Zoom Meeting**

Introductions

Basic Timeline

- Project development
- Open Houses
- Forecast Approval by FAA
- Alternatives & Adoption
- AGIS Submissions
- Implementation / ALP amendments

Chapters Review

- Inventory
- Forecasts
- Facility Requirements
- Alternatives
- ALP (with edits)
- Implementation Plan (with edits)

Next Steps

- Submission, review, edits & approval of ALP (FAA personnel changes)
- Closeout

Moving Forward

- PAPI replacement underway
- Ensure ACIP is in order
- Compliance with FAA 150/5100-14E Consultant Selection
- FY 2022 - Environmental (note recent change to FAA policy to narrow focus)
- FY-2023 – Terminal Area / Apron Design Project